

PROVISIONING PERFORMANCE SCHEDULE				DATE	OMB NO 0704-0188
Public reporting burden for this collection of information is estimated to average 8 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate of Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project					
END ARTICLE				CONTRACTOR	
END ARTICLE DELIVERY DATES		SOLICITATION OR CONTRACT NUMBER		TYPE OF CONTRACT	
DATE OF FIRST DELIVERY		REVISION		<input type="checkbox"/> EMD	<input type="checkbox"/> PROD
DATE OF LAST DELIVERY		NUMBER	DATE	<input type="checkbox"/> EMC W/PROD OPT	
NO	EVENT	ACTION AGENCY	TIMING	CALENDAR DATE	
1	CONTRACT AWARD	GOVT	CONTRACT MAILING DATE		
2	GUIDANCE CONFERENCE	GOVT AND CONTR	NLT 45 DAYS AFTER MAILING DATE OF CONTRACT		
3	DLSC SCREENING	CONTR	SUBMIT TO DLSC NOT EARLIER THEN 30 DAYS PRIOR TO SUBMITTING PTD		
4	SAIP	CONTR	NLT 165 DAYS PRIOR TO CONTRACTOR'S ORDER NEED DATE		
	a. CANDIDATE LIST				
	b. SELECTED ITEM NOTIFICATION	GOVT	NLT 30 DAYS AFTER RECEIPT OF CANDIDATE LIST		
	c. CONTRACTOR PROCUREMENT SCHEDULE PTD, EDFP SCREENING	CONTR	NLT 90 DAYS PRIOR TO CONTRACTOR'S ORDER NEED DATE		
	d. PROVISIONING CONFERENCE	GOVT AND CONTR	NLT 60 DAYS PRIOR TO CONTRACTOR'S ORDER NEED DATE	START	
				FINISH	
e. PIOs RELEASED TO CONTRACTOR	GOVT	NLT 30 DAYS PRIOR TO CONTRACTOR'S ORDER NEED DATE			
5	LONG LEAD ITEMS LIST (LLIL) WITH EDFP AND DLSC SCREENING RESULTS	CONTR	NLT 30 DAYS AFTER RELEASE FOR FABRICATION OR PROCUREMENT OF	START	
				FINISH	
	b. RECOMMENDED ITEMS	CONTR	45 DAYS PRIOR TO RELEASE OF PPL		
	c. PROVISIONING CONFERENCE	GOVT AND CONTR	NLT 90 DAYS PRIOR TO CONTRACTOR'S ORDER NEED DATE		
d. PIOs RELEASED TO CONTRACTOR	GOVT	NLT 30 DAYS AFTER RECEIPT OF LLIL FROM CONTRACTOR			
6	PTD/EDFP REQUIREMENTS	CONTR	NLT 60 DAYS PRIOR TO PROVISIONING CONFERENCE		
7	PROVISIONING CONFERENCE	GOVT AND CONTR	NLT 60 DAYS AFTER RECEIPT OF PTD/EDFP	START	
				FINISH	
8	PIOs w/DELIVERY SCHEDULE	GOVT	DUE 90 DAYS AFTER RECEIPT OF PTD/EDFP		
9	ACCEPTANCE/REVISION OF DELIVERY SCHEDULE	CONTR	NLT 60 DAYS AFTER RECEIPT OF PIO's		
10	SPARES NEED DATE	GOVT	IAW PROGRAMMING CHECKLIST BUT NLT 90 DAYS PRIOR TO OND		
11	TRAINING START DATE	GOVT			
12	OPERATIONAL NEED DATE	GOVT			
REMARKS (Continue on reverse)					
APPROVED BY					
AF PROV CHAIRPERSON		CONTRACTOR		PROGRAM MANAGER	

**Download any U.S. FedForm (free, fillable, savable in Adobe Reader)!
Start with the "Flash Demo" at the top of the following page:
www.usa-federal-forms.com**

**Convert any fillable PDF form to savable (locally, in Adobe Reader):
www.savePDF.com**

**Convert any document (in any format) to PDF fillable and savable:
www.FillinDocs.com**

**All (10's of 1,000's) U.S. Federal Forms already fillable, savable:
www.usa-federal-forms.com**

About the ITAOP/savePDF Method

The traditional Field-by-Field creation process is extremely ineffective and slow.

The only realistic option to create high-quality forms is the Insert-Text-Anywhere-on-Page (ITAOP) method.

The field creation process is about 10,000 times faster than the traditional method; the list of ITAOP features is not even available for the traditional method.

ITAOP savePDF method proved to be very simple and completely reliable for millions of users all over the world (incl. individuals, companies, organizations, government employees).

REMARKS (Continued)